

## Transition Black Isle – Climate Challenge Fund Project

TBI Monthly reporting form

Month/year	June 2010	Comments
Project name	Community Gardens	
Any milestones achieved this month	Poly tunnels up, people active at both sites	
Outlook for future milestones	Ahead of schedule <input type="checkbox"/> OK x May be delayed	Get more involvement then decide milestones in partnership with participants.
Budget outlook	Underspend <input type="checkbox"/> On target x Overspend <input type="checkbox"/>	Budget rethink at this stage with the aim of involving participants in budget decisions and diversifying site uses. Eg, willow working courses.
Volunteer availability	Underused <input type="checkbox"/> OK <input type="checkbox"/> Shortage x	shortage of volunteers, not so at loch na moid, less critical at netherton with most crops under control, action taking place to address this.
Other comments	Baseline survey design underway, website updated with netherton online plan, L Na M to follow soon. Community councillor to view netherton site with a view to future cooperation.	
From Project Group leader:		