

## Transition Black Isle – Climate Challenge Fund Project

TBI Monthly reporting form

Month/year	August 2010	Comments
Project name	Loch na Mhoid Community Garden	
Any milestones achieved this month	Two new gardeners this month – offering to help with tasks as too late to start growing. Muir of Ord Gardening Club wish to use polytunnel over the winter.  One Grow North event.	
Outlook for future milestones	Ahead of schedule <input type="checkbox"/>  OK <input checked="" type="checkbox"/>  May be delayed <input type="checkbox"/>	
Budget outlook	Underspend <input type="checkbox"/>  On target <input checked="" type="checkbox"/>  Overspend <input type="checkbox"/>	Possible future expenditure – fencing, paths, productive hedgerow, plants and seeds, staging, event (s), equipment – e.g. plant labels, publicity, rotovator hire, edging,
Volunteer availability	Underused <input type="checkbox"/>  OK <input checked="" type="checkbox"/>  Shortage	May need help preparing addition ground Sept/October.
Other comments	All gardeners (6 plus child) involved to some degree, quieter this month as less plants need less attention. Some discussion of plans for winter still needed. Hard to get everyone together – relying on email now. Attended Muir of Ord Gardening Club and had chance to explain more about how the garden is for everyone, a few members came out to visit. Received donation of large pots from the Club. We are trying to record produce (estimates only) taken from the community garden and grow north beds. We have agreed that two gardeners can have “community” hens.	
From Project Group der:		